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Notice of Request for Extension of Time 

Take notice that on October 29, 2021, Golden Triangle Storage, Inc. (GTS) 
requested that the Federal Energy Regulatory Commission (Commission) grant an 
extension of time, until December 31, 2024, in order to development of Storage Caverns 
1 and 2 up to their maximum certificated storage capacities in Jefferson and Orange 
Counties, Texas. In a December 31, 2007 Order Issuing Certificates the Commission 
Approved the construction and operation of the GTS project (2007 Order) 1  The 2007 
Order required Golden Triangle Storage, Inc to complete construction and make the 
facilities available for service within six years of the certificate order, that is, by 
December 13, 2013, pursuant to section 157.20(b) of the Commission’s regulations.

In its October 29, 2021 request GTS had stated the 2007 Order recognized that 
after the caverns are placed in service, they will undergo additional solution mining to 
increase the working gas capacity of each cavern to its total certificated capacity. On 
October 15, 2013, GTS filed a request for an extension of time for an additional four 
years, until December 31, 2017, to complete the project.2  On November 15, 2013, the 
Commission granted an extension of time until and including December 31, 2017, to 
complete construction of the facilities.3  Due to the capacity of the leaching facilities, 
GTS states that it must alternate the solution mining of each cavern, thus GTS has 
requested by its August 29, 2017 letter an additional four year extension of time to 
complete the leaching of their storage caverns to their maximum certificated capacities.4  
The Commission, on November 1, 2017, granted an additional extension of time until and 
including December 31, 2021, to complete construction of the facilities.5

1  Golden Triangle Storage, Inc., 121 FERC ¶ 61,313 (2007).

2  Golden Triangle Storage, Inc., Docket Nos. CP07-414-000, et al., Request for 
Extension of Time filed October 15, 2013.

3  Golden Triangle Storage, Inc., Docket Nos. CP07-414-000, et al., (unpublished 
delegated letter order issued November 15, 2013, granting request for extension of time).

4  Golden Triangle Storage, Inc., Docket Nos. CP07-414-000, et al., Request for 
Extension of Time to Complete Construction of Jurisdictional Facilities filed August 29, 
2017.

5  Golden Triangle Storage, Inc., Docket Nos. CP07-414-000, et al., (unpublished 
delegated letter order issued November 1, 2017, granting request for extension of time).
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Now on October 29, 2021 GTS requested an additional four-year extension of 
time to require additional rewatering cycles to reach its maximum certificated storage 
capacity cycle and recover any capacity lost to gradual creep since the most recent prior 
rewatering.

This notice establishes a 15-calendar day intervention and comment period 
deadline.  Any person wishing to comment on Golden Triangle Storage, Inc request for 
an extension of time may do so.  No reply comments or answers will be considered.  If 
you wish to obtain legal status by becoming a party to the proceedings for this request, 
you should, on or before the comment date stated below, file a motion to intervene in 
accordance with the requirements of the Commission’s Rules of Practice and Procedure 
(18 CFR 385.214 or 385.211) and the Regulations under the Natural Gas Act (18 CFR 
157.10).6

As a matter of practice, the Commission itself generally acts on requests for 
extensions of time to complete construction for Natural Gas Act facilities when such 
requests are contested before order issuance.  For those extension requests that are 
contested,7  the Commission will aim to issue an order acting on the request within 45 
days.8  The Commission will address all arguments relating to whether the applicant has 
demonstrated there is good cause to grant the extension.9  The Commission will not 
consider arguments that re-litigate the issuance of the certificate order, including whether 
the Commission properly found the project to be in the public convenience and necessity 
and whether the Commission’s environmental analysis for the certificate complied with 
the National Environmental Policy Act.10  At the time a pipeline requests an extension of 
time, orders on certificates of public convenience and necessity are final and the 
Commission will not re-litigate their issuance.11 The OEP Director, or his or her designee, 
will act on all of those extension requests that are uncontested.

6  Only motions to intervene from entities that were party to the underlying proceeding 
will be accepted.  Algonquin Gas Transmission, LLC, 170 FERC ¶ 61,144, at P 39 
(2020).

7  Contested proceedings are those where an intervenor disputes any material issue of the 
filing.  18 CFR 385.2201(c)(1) (2019).  

8  Algonquin Gas Transmission, LLC, 170 FERC ¶ 61,144, at P 40 (2020).

9  Id. at P 40.
10  Similarly, the Commission will not re-litigate the issuance of an NGA section 3 
authorization, including whether a proposed project is not inconsistent with the public 
interest and whether the Commission’s environmental analysis for the permit order 
complied with NEPA. 

11  Algonquin Gas Transmission, LLC, 170 FERC ¶ 61,144, at P 40 (2020).



In addition to publishing the full text of this document in the Federal Register,
the Commission provides all interested persons an opportunity to view and/or print the
contents of this document via the Internet through the Commission’s Home Page
(http://www.ferc.gov) using the “eLibrary” link.  Enter the docket number excluding the
last three digits in the docket number field to access the document.  At this time, the
Commission has suspended access to Commission's Public Reference Room, due to the
proclamation declaring a National Emergency concerning the Novel Coronavirus Disease
(COVID-19), issued by the President on March 13, 2020.  For assistance, contact FERC 
at FERCOnlineSupport@ferc.gov or call toll-free, (886) 208-3676 or TYY, (202) 502-
8659.

The Commission strongly encourages electronic filings of comments, protests and 
interventions in lieu of paper using the “eFile” link at http://www.ferc.gov.  Persons 
unable to file electronically may mail similar pleadings to the Federal Energy Regulatory 
Commission, 888 First Street, NE, Washington, DC 20426.  Hand delivered submissions 
in docketed proceedings should be delivered to Health and Human Services, 12225 
Wilkins Avenue, Rockville, Maryland 20852.

Comment Date: 5:00 pm Eastern Time on November 19, 2021.

DATED: November 4, 2021

Debbie-Anne A. Reese,
Deputy Secretary.
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